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TO OFFLOADING FACILITY

(See Figure 3-4 for approximate
location of offloading facility
and booster pump station.)

Figure 3-3
Construction Approach for
Bel Marin Keys Alternative 1

Phase 1: Site Preparation

@ @ Create staging area ( @ ) and site

—=>  access (== ):
= Bel Marin Keys Boulevard;
= Hamilton Wetland Restoration Project.

¥ @ Demolish existing infrastructure (e.g.,
pump facility and other structures).

e @ Construct new levees.
.- @ Construct/improve perimeter levees/berms.
- - @ Construct phase levees/berms.

@ Construct water quality detention
ponds and excavate pilot channels.

i @ Construct internal peninsulas.

E— Construct dredged material placement
infrastructure:

e delivery pipe,
e distribution pipes along levees, and
¢ multiple outlets.

Phase 2: Dredged Material Placement
(Note: this phase is not shown in the figure.)

1. Pump dredged material.
2. Decant water.
3. Treat decanted water and discharge.

Phase 3: Earthwork, Revegetation, and
Tidal Connection

. — @ Lower phase levees (== ==) and
outboard levees ( ).

= = (10) Construct NSD sanitary line access road.

i (11) Excavate connecting channels and
breaches.

Construct Bay Trail (eeeeeee ) and

potentially Spur Option TA (=)

NOTE: Locations of internal peninsulas and other features
shown in this figure are approximate. Exact locations will
be determined during final design.
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